

**From:** [Andrew Clegg](#)  
**To:** [s 47F - privacy](#)  
**Cc:** [Marcus Grzechnik](#); [Gillian Hirth](#)  
**Subject:** ARPANSA Waste Store - Design Comments [SEC=UNCLASSIFIED]  
**Date:** Thursday, 26 April 2018 1:51:49 PM  
**Attachments:** [ARPANSA Existing & Proposed Plans.pdf](#)  
[IMG\\_4929.JPG](#)  
[IMG\\_4932.JPG](#)  
[IMG\\_4938.JPG](#)  
[IMG\\_4939.JPG](#)  
[IMG\\_4948.JPG](#)  
[Design comments from ARPANSA 26-04-2018.docx](#)

---

Hi [s 47F - privacy](#)

Please find attached ARPANSA's comments for drawings. I will call you to discuss tomorrow morning as some of the commentary may be intended to be put on other drawings that are still being worked on.

Regards

**Andrew Clegg**

**Facilities Manager**

**Australian Radiation Protection and Nuclear Safety Agency**

619 Lower Plenty Road, Yallambie, VIC 3085, AUSTRALIA

**Mobile** 04 1864 5596

**email** [andrew.clegg@arpansa.gov.au](mailto:andrew.clegg@arpansa.gov.au)

<http://www.arpansa.gov.au>

---

**From:** [s 47F - privacy](#)  
**Sent:** Thursday, 19 April 2018 11:48 AM  
**To:** Andrew Clegg <[andrew.clegg@arpansa.gov.au](mailto:andrew.clegg@arpansa.gov.au)>  
**Subject:** RE: ARPANSA Waste Store - Design Kick Off Meeting Notes 09/04/2018 [SEC=UNCLASSIFIED]

Hi Andrew

Please find attached the initial Design drawings of layout for you and ARPANSA review and approval. Please feel free to call us if you need any clarification.

As always happy to discuss and answer any questions.

Kind regards

[s 47F - privacy](#)

**A. S. Building Consultants**

**"Driven to do the Best"**

----- Original Message -----

**From:**  
"Andrew Clegg" <[andrew.clegg@arpansa.gov.au](mailto:andrew.clegg@arpansa.gov.au)>

**To:**  
[s 47F - privacy](#)  
**Cc:**

**Sent:**  
Thu, 19 Apr 2018 00:03:50 +0000  
**Subject:**  
RE: ARPANSA Waste Store - Design Kick Off Meeting Notes 09/04/2018 [SEC=UNCLASSIFIED]

Released by ARPANSA under FOI

Yes in train now.

---

**From:** s 47F - privacy  
**Sent:** Thursday, 19 April 2018 9:34 AM  
**To:** Andrew Clegg <[andrew.clegg@arpansa.gov.au](mailto:andrew.clegg@arpansa.gov.au)>  
**Subject:** RE: ARPANSA Waste Store - Design Kick Off Meeting Notes 09/04/2018 [SEC=UNCLASSIFIED]

Good morning Andrew

Please be advised that we sent the invoice to you, as we forgot to attached it with the respond email, hence we sent second email to you after.

Kind regards

s 47F - privacy

A. S. Building Consultants

----- Original Message -----

**From:**  
"Andrew Clegg" <[andrew.clegg@arpansa.gov.au](mailto:andrew.clegg@arpansa.gov.au)>>[andrew.clegg@arpansa.gov.au](mailto:andrew.clegg@arpansa.gov.au)>

**To:**  
s 47F - privacy  
**Cc:**

**Sent:**  
Wed, 18 Apr 2018 23:25:55 +0000  
**Subject:**  
RE: ARPANSA Waste Store - Design Kick Off Meeting Notes 09/04/2018 [SEC=UNCLASSIFIED]

Thanks s 47F - privacy

Did you send the invoice to our accounts dept direct? Just noticed it is not on the attachment

Andrew

---

**From:** s 47F - privacy  
**Sent:** Tuesday, 17 April 2018 1:44 PM  
**To:** Andrew Clegg <[andrew.clegg@arpansa.gov.au](mailto:andrew.clegg@arpansa.gov.au)>>[andrew.clegg@arpansa.gov.au](mailto:andrew.clegg@arpansa.gov.au)>  
**Subject:** Re: ARPANSA Waste Store - Design Kick Off Meeting Notes 09/04/2018 [SEC=UNCLASSIFIED]

Hi Hi Andrew<?xml:namespace prefix = o ns = "urn:schemas-microsoft-com:office:office" />

I hope this email finds you well, following on our telephone conversation last

week, please find below our respond to the key dot point as discussed:

1. The tender will use "Construction" Version Drawings and documentation. Agreed, the Final Plans will be use for the tender;
2. 20/04/2018 - Initial Design Drawings of Layout and Section to be submitted for ARPANSA Review and Approval. Agreed, the initial design drawings of layout and section will be submitted to ARPANSA for review and

Released by ARPANSA under FOI

approval;

3. Expect 1 week for ARPANSA to circulate and review. **Agreed;**
4. 11/05/2018 – Final Issue for Construction (IFC) Drawings/Documentation completed. (Include services and roof plan). **Agreed/noted;**
5. Sealing of area discussed including trenches with steel insert and draw wires. **Agreed/noted;**
6. Note paint finishes in notes. **Agreed/noted;**
7. Lightweight construction preferred as lower associated labour cost. Concrete block wall not required. **Agreed;**
8. Roof will be strong enough for lightweight storage. No racks. Agreed, **will be design to carry out the load for light weight storage facilities, required some clarification from ARPANSA prior to final plans;**
9. Yellow non-compliant stairs/ladder + goods lift to be removed. And disposed. **Agreed, by the ARPANSA;**
10. Building code fire egress and room distances only need 1 fire egress for both existing control room and also Waste Store. The fire egress from waste store would be to courtyard. **Agreed and correct;**
11. Building code only requires point and distributed loadings on floor. Wall strength is only structural. Not required as a fall arrest. **As the proposed racking are free standing and is not required to be fix into the wall, the proposed light weight construction will be suitable for the enclosure of the storage room;**
12. Ventilation – ARPANSA require only "movement of air". External ventilation system with mushroom lid flue that will penetrate the roof in two places. No structure required. Mechanical design for 6 air changes/hr to be included in design brief. Comrez **s 47F - privacy** will arrange installation. **Agreed, will be engaged a suitable qualified Mechanical Engineer to design the ventilation in accordance with the Australian Standards.**

Furthermore I have enclosed our first progress payment Tax Invoice for your approval, your prompt assistance in this matter will be sincerely appreciated.

As always happy to discuss and answer any questions.

Kind regards

**s 47F - privacy**

A. S. Building Consultants

----- Original Message -----

**From:**

"Andrew Clegg" <[andrew.clegg@arpansa.gov.au](mailto:andrew.clegg@arpansa.gov.au)><[andrew.clegg@arpansa.gov.au](mailto:andrew.clegg@arpansa.gov.au)>

**To:**

**s 47F - privacy**

**Cc:**

**Sent:**

Tue, 10 Apr 2018 01:07:29 +0000

**Subject:**

ARPANSA Waste Store - Design Kick Off Meeting Notes 09/04/2018 [SEC=UNCLASSIFIED]

Hi **s 47F - privacy**

Please find some of the key dot points we made in our discussion yesterday. Please read, digest and let me know if I have missed anything.

- The tender will use "Construction" Version Drawings and documentation.
- 20/04/2018 - Initial Design Drawings of Layout and Section to be submitted for ARPANSA Review and Approval

- Expect 1 week for ARPANSA to circulate and review.
- 11/05/2018 – Final Issue for Construction (IFC) Drawings/Documentation completed. ( Include services and roof plan)
- Sealing of area discussed including trenches with steel insert and draw wires.
- Note paint finishes in notes.
- Lightweight construction preferred as lower associated labour cost . Concrete block wall not required.
- Roof will be strong enough for lightweight storage. No racks.
- Yellow non-compliant stairs/ladder + goods lift to be removed. And disposed.
- Building code fire egress and room distances only need 1 fire egress for both existing control room and also Waste Store. The fire egress from waste store would be to courtyard.
- Building code only requires point and distributed loadings on floor. Wall strength is only structural. Not required as a fall arrest.
- Ventilation – ARPANSA require only “movement of air”. External ventilation system with mushroom lid flue that will penetrate the roof in two places. No structure required. Mechanical design for 6 air changes/hr to be included in design brief. Comrez s 47F - privacy will arrange installation.

Other information:

18/05/2018 – 25/05/2018 – Proposed window for ARPANSA to issue as tender ( based on timing discussed at onsite meeting yesterday)

Regards

**Andrew Clegg**

**Facilities Manager**

**Australian Radiation Protection and Nuclear Safety Agency**

619 Lower Plenty Road, Yallambie, VIC 3085, AUSTRALIA

**Mobile** 04 1864 5596

**email** [andrew.clegg@arpansa.gov.au](mailto:andrew.clegg@arpansa.gov.au)">andrew.clegg@arpansa.gov.au

[<<http://www.arpansa.gov.au/>><http://www.arpansa.gov.au>](http://www.arpansa.gov.au/%22%3Ehttp://www.arpansa.gov.au/)

\*\*\*\*\*

Important: This email (including any attachments) is intended only for the use of the addressee and may contain confidential and / or privileged information. If you are not the intended addressee, you are prohibited from relaying on, distributing, disclosing, copying or in any other way using any information in this email. If you have received this email in error, please notify the sender immediately and erase all copies. Any opinions expressed in this email are not necessarily held or authorised by Australian Radiation Protection And Nuclear Safety Agency (ARPANSA). Whilst ARPANSA has taken all reasonable steps to ensure this email is virus free, it accepts no responsibility and makes no warranty. The recipient should take its own steps to ensure there is no virus and bears full responsibility for any use.

Australian Radiation Protection And Nuclear Safety Agency

\*\*\*\*\*

Email sent using Optus Webmail

Email sent using Optus Webmail

---

Email sent using Optus Webmail

Released by ARPANSA under FOI

# s 47E - operations

Released by ARPANSA under FOI

THIS WORK IS EXCLUSIVELY OWNED BY SDS DEVELOPMENTS PTY LTD. IT MUST NOT BE REPRODUCED OR COPIED, EITHER WHOLE OR IN PART, IN ANY FORM (GRAPHIC, ELECTRONIC, OR MECHANICAL), WITHOUT THE WRITTEN PERMISSION OF SDS DEVELOPMENTS PTY LTD.	CLIENT	DATE	REVISION	No.	PROJECT TITLE	DRAWING TITLE	ISSUE DATE	JOB No.	DRAWN	TOWN PLANNING	
	ARPANSA	-	-	-	STORAGE FACILITY	EXISTING GROUND FLOOR PLAN	XX-XXXX	201808	RW	SDS developments pt ltd PO BOX 1184 ST ILLIDA VIC 3182 t: 0427 128 013 e: info@sdspartidrafts.com.au	
		PROJECT ADDRESS				EXISTING CEILING PLAN					
		619 LOWER PLENTY RD, YALLAMBIE, VIC 3085									
DO NOT SCALE DRAWINGS. WRITTEN DIMENSIONS TAKE PRECEDENCE OVER DIMENSIONS ON SITE BEFORE THE COMMENCEMENT OF ANY WORKS.											
© COPYRIGHT 2015											

# s 47E - operations

Released by ARPANSA under FOI

THIS WORK IS EXCLUSIVELY OWNED BY SDS DEVELOPMENTS PTY LTD AND CANNOT BE REPRODUCED OR COPIED, EITHER WHOLE OR IN PART, IN ANY FORM OR BY ANY MEANS, INCLUDING PHOTOCOPYING WITHOUT THE WRITTEN PERMISSION OF SDS DEVELOPMENTS PTY LTD.										
CLIENT			DATE		REVISION		No.		PROJECT TITLE	
ARPANSA			-		-		-		STORAGE FACILITY	
									PROJECT ADDRESS	
									619 LOWER PLENTY RD, YALLAMBIE, VIC 3085	
DRAWING TITLE			ISSUE DATE		JOB No.		DRAWN		TOWN PLANNING	
PROPOSED WORKS			XXXXXX		201808		RW		SDS developments pty ltd PO BOX 1194 ST ALBANS VIC 3182 P. 0421 138 013 M. 0421 138 013 www.sdsdevelopments.com.au	
			SCALE		DRAWING No.		REVISION			
			1:100 (A3)		04		-			
			1:50 (A3)		04					

IMG\_4929.JPG



IMG\_4932.JPG




Released by ARPANSA under FOI



IMG\_4938.JPG



IMG\_4939.JPG



Released by ARPANSA under FOI

IMG\_4948.JPG




Released by ARPANSA under FOI

s 47E - operations



Released by ARPANSA under FOI

s 47E - operations



Released by ARPANSA under FOI